Activity No	Tasks	Year 1			
		Q1	Q2	Q3	Q4
1	Literature Review				
2	Data Preprocessing				
3	Software Preparation				
4	Implementation				
5	Validation		•		
6	Report Writing				